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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 595 Date: 11-Jun-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 7

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds in the afternoon

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended the weekly SAS staff meeting at 8:00am.

- Became familiar with the robotic features of the District 4 surveyors Trimble S6 total station which is
similar to the Trimble S8 total station. District 4 surveyors Rod and Peter were staking 4 points along the E-
Line for the OTD #2 project on the existing OTD eastbound bridge. They verified that I was using the
correct techniques and procedures with the robotic function of the total station.

- Placed punchmarks at a 50mm x 50mm offset from the upper and lower housing corners of the E2
Bearings. Also continued to pre-plan for surveying the E2 Shear Keys and Bearings.
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